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Statement of Ongoing Contractsasof 11/20/15 12/ 11/ 15
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-DN\-101-2.2/0 IN DEL NORTE COUNTY NEAR KLANATH HEMM NGSEN CONTRACTI NG CO | NC SANDERS, KAREN $5,485,000 07/25/14  100%
01-0E7104 1.34 MLES SOUTH OF SOUTH BANK ROAD P.O. BOX 215 700 PARK PLACE $3, 461, ggé ég; gg; 12 63%
DIR S EMERGENCY L. B. CRESCENT CITY, CA 95531 CRESCENT CI TY, CA 95531
ROADWAY AND CULVERT REPAI R (707) 464- 9157 OVER RUN
20. 20
201130
01- DN-101-4.0/0 IN DEL NORTE COUNTY NEAR KLAMATH AT  BUGLER CONSTRUCTI ON SANDERS, KAREN $4,061, 850 04/ 16/ 13 70%
2&‘:381‘_(226) c THE KLAMATH RI VER BRI DGE 4847 HOPYARD RD, STE 4 #395 700 PARK PLACE $3, 722, 7$é 82; Sg; 12 929
oL 01 2-(68) REMOVE & RECONSTRUCT HI NGES PLEASANTON CA 94588 CRESCENT CI TY, CA 95531
0 (707) 498- 4009 SUSPENDED
HA21
01- DN- 101-4. 4/ 9. 4 IN DEL NORTE COUNTY NEAR KLAMATH FROMTI DEWATER CONTRACTORS, INC.  MERGUPS, JURI' S $3,501, 448 11/ 07/ 14 60%
ﬂﬁﬁ)?ﬁg?f‘(zs?) c 0.4 M NORTH OF KLAMATH RI VER BRI DGE PO BOX 1956 700 PARK PLACE ﬁ' Zgg' 23; g; gi; ig 50%
0 TO H GH PRAI RI E CREEK BRI DCE BROCKI NGS OR 97415 CRESCENT CI TY, CA 95531 ' '
AC OVERLAY (707) 464- 4618
HA22
01- DN-101-12.0/15.5 IN DEL NORTE COUNTY ROUTE 101 PM G R SUNDBERG | NC. SANDERS, KAREN $255,000 06/ 15/ 15 0%
01-OF3304 12.0-15.5 DIR S EMERGENCY L. B. 5211 BOYD ROAD 700 PARK PLACE $174, 0;3 2;; ég; 12 68%
LANDSLI DES AND ASSOCI ATED ROADWAY ARCATA, CA 95521 CRESCENT CI TY, CA 95531
(707) 498- 4009
20. 10
201130
01- DN-101-17.5/0 I N DEL NORTE COUNTY NEAR CRESCENT TI DEWATER CONTRACTORS, INC.  MERGUPS, JURI' S $1,485,000 03/03/14  100%
01- 0E4504 CITY AT 2.8 MLES SOUTH OF M LL CREEKP.O. BOX 1956 700 PARK PLACE $273, 3;3 8‘11; 81; 12 18%
PARK ENTRANCE ROAD #8068 DIR S BROCKI NGS, OR 97415 CRESCENT CI TY, CA 95531
EMERGENCY F. A. (707) 464- 4618 OVER RUN
REPAI R SI NK AND DRAI NAGE FACI LI TI ES
20. 20
201130
01- DN-101- 20. 4/ 23. 6 I N DEL NORTE COUNTY NEAR CRESCENT MERCER FRASER COMPANY SANDERS, KAREN $3,307,123 08/19/ 15 58%
01- 0E2604 CITY FROM 0.1 M LE NORTH OF M LL PO BOX 1006 $2,020,169 09/11/15
HSNH- QLO1- ( 274) E 700 PARK PLACE $1,704, 784 12/13/15  O%

--0

HB1

CREEK PARK ENTRANCE TO 0.3 M LE
SQUTH OF HUMBOLDT ROAD
REPLACE OGAC W DGAC & | NSTALL HFST

EUREKA CA 95502

CRESCENT CI TY,
(707) 464-9157

CA 95531
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Statement of Ongoing Contractsasof 11/20/15 12/ 11/ 15
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- DN-101-22.0/0 IN DEL NORTE COUNTY NEAR CRESCENT J. F. SHEA CONSTRUCTI ON, $3, 387,882 10/ 02/ 15 0%
01-0B3004 O TY AT 0.6 M SOUTH OF HAM LTON ROADP. O BOX 494519 $0  10/14/15 0%
STP-ER -( )1 $0 0
#8070 REDDI NG CA 96049
7004- E-() STABI LI ZE ROADVWAY
HA23
01- DN\-197-5.0/ 0 IN DEL NORTE COUNTY AT 5.0 M LES HEMM NGSEN CONTRACTI NG CO. , | NCVERGUPS, JURI S $1, 685,000 02/02/15  100%
01- OF1004 NORTH OF THE | NTERSECTI ON OF HI GHWAY P. O. BOX 215 700 PARK PLACE $1, 517, 2;8 ({g; %gj ig 90%
199 AND 197 DIR S EMERGENCY L. B. CRESCENT CITY, CA 95531 CRESCENT CI TY, CA 95531
CULVERT REPLACEMENT AND S| NKHOLE (707) 464- 4618 OVER RUN
REPAI R
20. 20
201130
01- DN-199- 20. 5/ 25. 7 IN DEL NORTE COUNTY ABOUT 7 M LES FLATI RON VEEST | NC SANDERS, KAREN $13, 634, 158 12/09/ 13 0%
NP P199- (033) E NCRTH CF GASQUET, AT VAR QUS 2100 GOCDYEAR RD 700 PARK PLACE 0T /131 0%
LOCATI ONS FROM 0.5 M LE NORTH OF BENI CI A CA 94510 CRESCENT CI TY, CA 95531
-0 M DDLE FORK SM TH RI VER BRI DGE NO (707) 498- 4009 SUSPENDED
SHOULDER W DENI NG & BRI DGE W DENI NG
HE12
01- HUM 36- 16. 9/ 0 I'N HUVBOLDT COUNTY ABOUT 7 M LE WEST FORD LOGA NG | NC. DBA PACI FI CKUYKENDALL, NANCY $635, 000 05/ 15/ 15 0%
01-0F2904 OF BRI DGEVI LLE AT 0.11 MLE WEST OF EARTHSCAPE 1656 UNI ON STREET $521, OZ?, 2;; gi; 12 820
GRI ZZLY CREEK STATE PARK DIR S 1225 CENTRAL AVENUE #11 EUREKA, CA 95501
EMERGENCY F. A. MCKI NLEYVI LLE, CA 95519 (707) 498- 0345
REPAI R SLI POUT AND RECONSTRUCT
20.20 ROADVAY
201130
01- HUM 36-30. 2/ 0 I N HUVBOLDT COUNTY NEAR BRI DGEVI LLE MERCER FRASER COMPANY RODRI GUEZ, JOAQUIN S. $1, 010,796 07/ 06/ 15 76%
01- 0B3504 850,159 07/ 28/ 15
STP-ER - (198)2 AT 0.1 M WEST OF MCCLELLAN MIN RD PO BOX 1006 1487 SANDY PRAI R E 2822 959 12/ 10/ 15 84%
STABI LI ZE ROADWAY EUREKA CA 95502 CT., STE. E ' 12/ 04/ 15
4 E -()
FORTUNA, CA 95540
HA23 (707) 725- 1020
01- HUM 36- 35. 9/ 35. 9 I N HUMBOLDT COUNTY NEAR DI NSMORE AT  MERCER FRASER COMPANY RODRI GUEZ, JOAQUI N $1, 066,950 10/ 07/ 15 0%
2,%%95‘3?8?(500)4 0.5 M LE EAST OF SOUTH FORK VAN PO BOX 1006 1487 SANDY PRARI E ig cl)g; ig; ig 0%
DUZEN RI VER BRI DGE EUREKA CA 95502 CT., STE. E
-0 RECONSTRUCT ROADWAY & DRAI NAGE FORTUNA, CA 95540 SUSPENDED

-0
HA23

(707) 725- 1020
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District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 96-7. 8/ 0 I'N HUMBOLDT COUNTY ON ROUTE 96 NEAR 6 RIVERS CONSTRUCTION, INC.  OSIER JIM $885,000 11/25/12  100%
01-0C7704 HOOPA DIR S EMERGENCY F. A P.O BOX 1431 5065 BOYD ROAD, STE B $888, 2;8 8% %g; 12 100%

SLI DE REPAI R HOOPA, CA 95546 ARCATA, CA 95521

(707) 834- 1152 OVER RUN

20. 20
201130
01- HUM 96- 11. 0/ 13. 2 I'N HUMBOLDT COUNTY | N HOOPA FROM LOOP MERCER- FRASER COMPANY QUI NTRELL, HEI DI $1,892,180 06/09/15 55%
01-493704 ROAD TO 0.1 M LES VEST OF HOSTLER P. O BOX 1006 5065 BOYD ROAD, STE. $444,255 06/ 25/15 23%
HSST- P096- ( 056) E CREEK BRI DGE #4- 294 EUREKA CA 95502 G $155,203 06/ 30/ 16
-0 SHOULDER W DENI NG LI GHT GUARD ARCATA, CA 95521 SUSPENDED
LBl (707) 825- 4747
01- HUM 101- 6. 5/ 0 I N HUMBOLDT COUNTY NEAR BENBOW AT  MERCER FRASER COMPANY RODRI GUEZ, JOAQUIN S. $1, 485,000 01/16/ 15 0%
01-0F0704 0.6 MLE NORTH OF SOUTH FORK EEL P.O. BOX 1006 1487 SANDY PRAI Rl E $1, 397, 9gg Eﬁ; gg; ig 94%

RI VER BRI DGE DI R S EMERGENCY F. A. EUREKA, CA 95502 CT, STE E

SLI DE REMOVAL AND SLOPE FORTUNA, CA 95540

STABI LI ZATI ON .
20. 20 (707) 725- 1020
201130
01- HUM 101-10. 2/ 11. 4 I'N HUMBOLDT COUNTY NEAR GARBERVI LLE MERCER FRASER COMPANY KOSTREZEWA, LUCY $2,620,031 06/19/15  100%
g%ﬁgpaqﬁgi-(zn) c FROM 1.0 M SO OF SPROVEL CR RD UC TOPO BOX 1006 1500 REDWOCD DRI VE $2, 631, 3% 215 8%5 ig 100%

0.1 M SO OF REDWOOD DR OC AND NEAR EUREKA CA 95502 GARBERVI LLE, CA 95542 11/ 18/ 15
-0 M RANDA FROM FRENCH (707) 923- 7895 COVPLETED

HVA OVERLAY
HML
01- HUM 101-11.0/103.5 | N HUVMBOLDT COUNTY AT VARI OUS MYERS AND SONS CONSTRUCTI ON, RODRI GUEZ, JOAQUIN S. $722,878 06/ 16/ 15 57%
01-0E2104 LOCATI ONS LP 1487 SANDY PRAIRIE $gg?1” 020 OTZMLS 4w

BRI DGE DECK REPAI R 4600 NORTHGATE BLVD. SUITE 10 CT., STE. E :

SACRAMENTO CA 95834 FORTUNA, CA 95540

" (707) 725- 1020
01- HUM 101- 15. 0/ 0 I'N HUMBOLDT COUNTY NEAR REDWAY AT 1.5 MERCER FRASER COMPANY KOSTRZEWA, LUCY $1, 569,385 07/ 10/ 15 4%
01- 0B4004 M LES SOUTH OF HURLBUTT UC AND NEAR PO BOX 1006 1500 REDWOOD DRI VE $8,511 08/ 04/15 1%
’;‘HE‘ ER (;(198)3 MYERS FLAT AT 1.1 M LES SOUTH OF EUREKA CA 95502 GARBERVI LLE, CA 95542 ¥8,511 05/03/16

HA23

W LLI FORD ROAD UC

RECONSTRUCT ROADWAY & DRAI NAGE

State of California Department of Transportation

(707) 923- 7895
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HA22

COLD PLANE AC/ DI GOUTS/ MaBR/ STRI PI NG

(707) 496- 4359
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Statement of Ongoing Contractsasof 11/20/15 12/ 11/ 15
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101- 40. 9/ 41. 2 I N HUMBOLDT COUNTY NEAR REDCREST FROMMNERCER- FRASER COMPANY RODRI GUEZ, JOAQUIN S. $1,124,406 03/16/15  100%
gé: 254;1??004) c 1.3 M LES NORTH OF THE REDCREST UC TOP.O. BOX 1006 1487 SANDY PRAI Rl E $1, 102, 323 cﬁ; Sg; 12 100%
0 1.8 MLES SOUTH OF BEAR CREEK BRI DGE EUREKA CA 95502 CT., STE. E 11/ 10/ 15
RECONSTRUCT ROADWAY & DEWATER FORTUNA, CA 95540 COVPLETED
HAo3 (707) 725- 1020
01- HUM 101-53.9/0 I'N HUMBOLDT COUNTY IN RO DELL AT THE WAHLUND CONSTRUCTI ON, | NC. KOSTRZEWA, LUCY $2, 985,000 05/22/15 0%
01-0F3204 EEL RIVER BRI DGE (#04-0016R) DIR S 830 H LMA DRI VE P.O BOX 130 $824, Zf;g fﬂ; (1)25 ig 28%
EMERGENCY F. A. EUREKA, CA 95503 GARBERVI LLE, CA 95542
REPAI R BRI DGE (707) 837- 1036
20. 20
201130
01- HUM 101-72. 5/ 0 I'N HUMBOLDT COUNTY 0.2 MLES SOUTH R P. RICE CONSTRUCTI ON QUI NTRELL, HEI DI $285,000 04/09/12  100%
01-0C2804 OF ORCHARD ST. UNDER CROSSI NG #4-122 P. O BOX 817 2355 BONG O CT $282, Ogg 82; 22; ig 99%
DI R S EMERGENCY F. A FORTUNA, CA 95540 EUREKA, CA 95503
SLI DE REPAIR (707) 496- 4358 OVER RUN
20. 20
201130
01- HUM 169- 13. 6/ 23. 4 I' N HUMBOLDT COUNTY AT VARI OUS STEELHEAD CONSTRUCTORS INC QU NTRELL, HEI DI $4, 298,392 10/ 15/ 13 96%
01- 450904 LOCATI ONS FROM 0.8 M LES VEST OF P O BOX 997 634 HW 96 $3,923,593 10/25/13 89%
HSST- S169- ( 006) E $533,282 12/12/15 0
0 PECWAN CREEK BRI DGE TO 1.0 M LES EAST PALO CEDRO CA 96073 W LLOW CREEK, CA 95573 !
OF CAPPELL BRI DGE (707) 825- 4747
W DENI NG RDWY W TH HVA OVER AB
HB1
01- HUM 254-22.1/22. 1 I'N HUMBOLDT COUNTY NEAR WEOTT AT 1.35G R SUNDBERG, | NC. GORONA,  MARK $285,000 02/20/15  100%
01-0F1504 M LES NORTH OF BULL CREEK ROAD DIR S 5211 BOYD ROAD 5065 BOYD ROAD, STE G $176, 6‘;3 8‘3‘5 825 12 62%
EMERCENCY F. A. ARCATA, CA 95521 ARCATA, CA 95521
REPLACE CULVERT AND REPAI R S| NKHOLE (707) 496- 4359
20. 20
201130
01- HUM 299- 5. 5/ 11 I N HUVBOLDT COUNTY NEAR BLUE LAKE VERCER- FRASER COVPANY GORONA,  MARK $4,900, 700 12/ 09/ 14 54%
%ﬁ;f’ﬁ;‘ggf‘ L) E FROM BLUE LAKE UNDERCROSSI NG #4-193 P. Q. BOX 1006 5065 BOYD ROAD, SUI TE $556, 423 8;; ég; 12 11%
(184) TO NORTH FORK MAD RI VER BRI DGE #4- EUREKA CA 95502 G
-0 194 ARCATA, CA 95521 SUSPENDED
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Statement of Ongoing Contractsasof 11/20/15 12/ 11/ 15
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 299-21.1/21.5 I'N HUVBOLDT COUNTY ABQUT 16 M LES R. BROWN CONSTRUCTI ON COVPANY, ZI MVERMAN, JEFFREY $2, 618,796 07/10/ 15 0%
%—S%Agzo{ 5 EAST OF BLUE LAKE FROM 0.5 TO 0.9 I NC. 5065 BOYD ROAD, STE. 23 07/ 28/ 15 0%
€ ) M LE EAST OF CHEZEM ROAD P.O. BOX 406 H

9191- E -() CURVE | MPROVENENT W LLOW CREEK, CA 955730406  ARCATA, CA 95521 SUSPENDED
LBl (707) 498- 3207
01- HUM 299- 29. 2/ 38. 6 I N HUMBOLDT COUNTY NEAR W LLOW CREEK MERCER FRASER COMPANY GORONA,  MARK $5, 825,925 09/ 23/ 15 0%
ﬂﬁbﬁggf‘(lg@ c 0.1 MLE EAST OF TITLOWNH LL ROAD TO PO BOX 1006 5065 BOYD ROAD, STE G :g (1)25 %‘115 ig 0%
0 0.2 MLES WEST OF ROUTE 96 EUREKA CA 95502 ARCATA, CA 95521

PAVEMENT REHABI LI TATI ON (707) 496- 4359 SUSPENDED
HA22
01- HUM 299- 30. 2/ 30. 6 I'N HUVBOLDT COUNTY ABOUT 9 M WEST OF R BROWN CONSTRUCTI ON COMPANY, ZI MVERER, JEFFREY $1,918,088 08/19/ 15 0%
%&ﬂ%gg- o3& W LLOW CREEK FROM 0.3 M LE WEST TO  INC. 5065 BOYD STREET, 28 09/ 02/ 15 0%

(193) 0.1 MLE EAST OF CEDAR CREEK ROAD P.Q BOX 406 STE. H

-0 CURVE | MPROVENENT W LLOW CREEK, CA 955730406  ARCATA, CA 95521
LBl (707) 498- 3207
01- HUM 299-32. 0/ 0 I'N HUMBOLDT COUNTY NEAR W LLOW CREEK R BROAN CONSTRUCTI ON COMPANY, ZI MVERER, JEFFREY $347,972 03/27/15 63%
01- 0B4604 AT 1.2 M LES WEST OF EAST FORK I NC. 5065 BOYD ROAD., STE. $317,437 04/17/15 88%
ER- 19A7- (004) E W LLOW CREEK BRE4- 115 P O BOX 406 H $40, 071 12/ 22/ 15
-0 STABI LI ZE ROADVAY W LLOW CREEK CA 955730406 ARCATA, CA 95521
HAo3 (707) 498- 3207
01- HUM 999-/0 I'N HUVBOLDT COUNTY AT VAR QUS TRUESDELL CORPORATI ON OF GORONA,  MARK $884, 884 06/ 16/ 15 0%
01-0B2404 LOCATI ONS CALI FORNI A, | NC. 5065 BOYD ROAD, STE. 28 8;5 géj 12 0%

REHAB BRI DGE DECK 1310 W 23RD STREET G

TEMPE AZ 85282 ARCATA, CA 95521

" (707) 825- 4887
01- LAK-20-1.1/3.9 I N LAKE COUNTY NEAR BLUE LAKES FROM APEX FENCE COVPANY | NC BAKER, SCOTT V. $750,500 07/ 06/ 15 87%
01- 0A6904 1.1 TO 3.9 MLES EAST OF THE 19896 ALEXANDER AVE GHWA $624,462 07/ 23/ 15 0
HSNH- G PO- (0 1) 7 2617 E. H GMAY 20 $314 223 11/30/15 2%

--0

--0)
HB1

MENDCOCI NO AND LAKE COUNTY BOUNDARY
I NSTALL MBGR

ANDERSCN, CA 96007

NI CE, CA 95464
(707) 274- 9451



HVB

CLEAN & PAI NT BRI DGE

REDDI NG CA 96099

STREET
FORT BRAGG, CA 95437
(707) 962- 0691
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Statement of Ongoing Contractsasof 11/20/15 12/ 11/ 15
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- LAK-20-8.1/8.6 I N LAKE COUNTY NEAR UPPER LAKE ON GHI LOTTI CONSTRUCTI ON COMPANY, BAKER, SCOTT $3, 679, 144 01/ 14/ 15 82%
01- 488604 ROUTE 20 FROM 0.3 M LE WEST TO 0.3  INC. 2617 E HW 20 $3, 228,379  02/03/15 87%
HSNH- X033- (078) E $385,175 01/06/16 0
M LE EAST OF ROUTE 29 AND ON ROUTE 29 246 GHI LOTTI AVENUE NI CE, CA 95464 '
-0 FROM 0.2 M LE SOUTH OF SANTA ROSA CA 95407 (707) 272- 5831
| MPROVE | NTERSECTI ON
HB1
01- LAK- 20-13.5/31. 4 IN LAKE COUNTY IN & NEAR LUCERNE FROMO C. JONES & SONS, |NC. KRAFT, DAN $20, 679, 725 08/ 20/ 14 82%
g%ﬁ?ggggfl(nom 0.1 M VEST OF SAYRE AVE TO 0.2 M 1520 FOURTH STREET 1401A WLL S. GREEN $£, *22961 iég f{g; (1);3; 12 80%
WVEST OF JUNCTI ON ROUTE 53 BERKELEY CA 94710 AVENUE e
-0 REPLACE HOT M X ASPHALT COLUSA, CA 95932
A2 (707) 994- 5074
01- LAK- 29- 34. 4/ 40 I N LAKE COUNTY NEAR LAKEPORT FROM 5.7 GHI LOTTI BRCS., |NC. GRI FFI TH, GARRETT $4,336,523 02/12/15  100%
01-0C3504 M LES SOUTH OF JUNCTI ON ROUTE 175 TO 525 JACOBY STREET P.O. BOX 457 $3, 827,801 03/05/15 91%
NHPP- 029 - (115)E $132,464 12/04/15 0
0.1 MLE SOUTH OF JUNCTI ON ROUTE 175 SAN RAFAEL CA 94901 LOWER LAKE, CA 95932 '
0 PAVEMENT REHAB (530) 635- 1829
HA22
01- LAK- 175- 16. 0/ 28 IN LAKE COUNTY IN M DDLETOMN ON RTE GRANI TE CONSTRUCTI ON COMPANY GRI FFI TH, GARRETT $14, 885,000 09/16/15 0%
01-0F6704 29 FROM THE NAPA/ LAKE COUNTY LINE TO P.O. BOX 50085 7663 H GHVWAY 29 $1, 185, 123 (1);; gg; ig 8%
MJURPHY SPRINGS RD AND ON ROUTE 175  WATSONVI LLE, CA 95077 KELSEYVI LLE, CA 95451
FROM LOCH LOMODI R S EM (530) 635- 1829
ROADVAY REPAI R
20. 20
201130
01- MEN- 1- 37. 3/ 40. 5 I N MENDOCI NO COUNTY NEAR ELK AT 1.6 REGE CONSTRUCTI ON, | NC. KRUEGER, GRANT $365, 000 01/21/15 0%
01- OF0504 M LE SOUTH OF NAVARRO BLUFF ROAD AND 600 SANTANA DRI VE 90 W LAKE MENDOGI NO $245, 52:‘) 8%5 g% ig 67%
AT 0.3 MLE NORTH OF ROUTE 128 DI R S CLOVERDALE DR.
EMERGENCY F. A UKI AH, CA 95425
20. 20 REPAI R DRAI NAGE AND SLI POUTS (707) 498- 3067
201130
01- MEN- 1- 40. 2/ 40. 2 I N MENDOCI NO COUNTY NEAR ALBI ON AT  STEWART ENG NEERI NG | NC ORTI Z, AL $1, 510, 458 06/ 19/ 15 44%
01- 0C6104 NAVARRO Rl VER BRI DGE P.O. BOX 990010 NORT $1, 048,724 07/01/15
9525 H FRANKLIN $297,387 03/30/16 70%
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Statement of Ongoing Contractsasof 11/20/15 12/ 11/ 15
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 1- 70. 5/ 0 I N MENDOCI NO COUNTY NEAR VESTPORT GRANI TE CONSTRUCTI ON COVPANY  ORTI Z, AL $5,319, 222 07/ 24/ 14 71%
Eé33§ﬁ§94004 c FROM 0.8 M NORTH OF TEN M LE RIVER 1324 S. STATE STREET 925B NORTH ERANKLI N $3,671,8§g 82;22;12 69%
(004) BRIDGE TO 4.2 M SOUTH OF BLUE SLIDE UKl AH CA 95482 STREET
-0 GULCH BRI DGE FORT BRAGG, CA 95437 SUSPENDED
REPAI R STORM DAMAGE .
HAo3 (707) 498- 5978
01- MEN- 1- 85. 3/ 104. 7 I'N MENDOCI NO COUNTY AT VARI OUS WYLATTI RESOURCE MANAGEMENT, KRUEGER, GRANT $290,966 06/30/15  100%
01- 0E3704 LOCATI ONS FROM 1.5 M LES NORTH OF I NC. 9258 NORTH FRANKLI N $287,8;g 83;215%2 100%
HARDY CREEK BRI DGE #10-141 TO 0.3 PO BOX 575 STREET 12/ 02/ 15
M LES SOUTH OF THE SOUTH FORK E COVELO CA 95428 FORT BRAGG, CA 95437
REPAI R DRAI NAGE SYSTEMS (707) 962- 0376
01- MEN- 1- 103. 7/ 103. 8 I N MENDOCI NO COUNTY NEAR LEGGETT AT WAHLUND CONSTRUCTI ON, KRUEGER, GRANT $585, 000 02/13/15 0%
01-0F1304 1.1 MLES SOUTH OF M LL BANK RESORT 830 H LMA DRI VE 925 B NORTH FRANKLI N $3961623 gi;é;;ig 68%
DIR S EMERGENCY F. A. EUREKA, CA 95503 STREET
REPAIR SLIP QUT FORT BRAGG, CA 95437
20. 20 (707) 498- 3067
201130
01- MEN- 20- 7. 1/ 23 I' N MENDOCI NO COUNTY ON ROUTES 20 &  GRANI TE CONSTRUCTI ON COMPANY $1, 165, 213 08/ 20/ 15 0%
01- 4939U4 162 AT VARI OUS LOCATI ONS 1324 S. STATE STREET $0  09/02/15 0%
STF;XO45'(026)E CONSTRUCT TURNOUTS UKI AH CA 95482 $0 01/29/16
SUSPENDED
01- MEN-20-/7.1 I N MENDOCI NO COUNTY | N AND NEAR FORT DARREN TAYLOR KRUEGER, GRANT M CHAEL $2, 241, 424 06/ 18/ 15 98%
01- OE5904 BRAGG FROM ROUTE 1 TO 1.0 MLE WEST CONSTRUCTI ON, | NC 9258 NORTH FRANKLI N $2§?§§'§?§ nggi;ig 99%
OF LITTLE LAKE ROAD 5750 PLEASANT VI EW DR. STREET '
HVA OVERLAY ANDERSON CA 96007 FORT BRAGG, CA 95437 SUSPENDED
VL (707) 498- 3067
01- MEN- 101-9. 6/ 10. 7 NEAR HOPLAND FROM HOPLAND OVERHEAD  DESI LVA GATES CONSTRUCTI ON LP PERRIN, KATHARI NE $8, 681,261 12/ 12/ 14 58%
01- 362914 BRI DGE TO FELI Z CREEK BRI DGE AND FROM11555 DUBLIN BLVD. NORT $8, 417,573  01/08/ 15
NHP- QLO1- ( 256) E 6301 H STATE $206,649 03/17/16 0%

--0

HA22

0.1 MLE NORTH OF FIRST STREET TO

ROBI NSON CREEK BRI DGE
RUBBERI ZED HVA OVERLAY

DUBLI N CA 94568

State of California Department of Transportation

STREET
UKI AH, CA 95482
(707) 834- 1151
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Statement of Ongoing Contractsasof 11/20/15 12/ 11/ 15
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 101- 43. 1/ 49 I'N MENDOCI NO COUNTY | N AND NEAR DESI LVA GATES - FLATI RON VR GHT, GEOFFREY $164, 702,651 07/26/12 70%
01-262004 WLLITS FROM 1.3 KM SOUTH OF HAEHL  WEST, A JO NT VENTURE 6301 NORTH STATE $1g§1 8;?,' gég gg; iéj 12 86%
OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS 2100 GOODYEAR RD STREET 190
HI GHWAY BENI CI A CA 94510 UKI AH, CA 95482
CONSTRUCT 2 LANE HI GHVWAY .
HEL4 SWPPP (707) 496- 4355
01- MEN- 101- 45. 0/ 50. 8 I'N MENDOCI NO COUNTY | N AND NEAR S| ERRA VI EW LANDSCAPE, | NC.  THANGAVELAUTHAM RAGU $4,321,820 08/05/14  100%
2&?(2?%‘11_(203) c WLLITS AT VAR OUS LOCATIONS DIR S DBA RESTORATI ON RESOURCES 300 EAST HI LL ROAD $3, 754, 9;8 fﬁ; ig; 1‘51 94%
EVMERGENCY L. B. 3888 CI NCI NNATI AVENUE WLLITS, CA 95490
-0 REPAI R CONSTRUCT WETLANDS ROCKLI N, CA 95765 (707) 496- 0437 OVER RUN
20. 10
075600
01- MEN- 101- 45. 0/ 50. 8 I N MENDOCI NO COUNTY I N AND NEAR IN HANFORD APPLI ED RESTORATI ON & THANGAVELAUTHAM RAGU $14, 672, 779 04/ 15/ 15 8%
01- 262054 4,913,038 05/07/15
NHP- 0101 ( 263) E MENDOCI NO COUNTY I N AND NEAR W LLI TS CONSERVATI ON 300 EAST HI LL ROAD $ 5277 011 06/ 17/ 20 33%
FROM HAEHL CREEK OVERHEAD TO REYNCLDS 23195 MAFFEI RD. WLLITS, CA 95490 !
-0 H GHVWAY SONOVA CA 95476 (707) 496- 0437

WLLITS M TI GATI ON

01- MEN- 101- 45. 0/ 50. 8 I'N MENDOCI NO COUNTY | N AND NEAR BORTOLUSSI & WATKIN, | NC. THANGAVEL AUTHAM $4, 275,232 07/01/15 4%
01-262064 W LLI TS FROM HAEHL CREEK OVERHEAD TO 77 LARKSPUR STREET RAGUPARAN $52,500 07/ 16/15 1%
NHP- QLO1- (266) E REYNOLDS HI GHWAY SAN RAFAEL CA 94901 300 EAST HILL ROAD $22,000 09/21/20

-0 W LLITS M TI GATI ON WLLITS, CA 95490

(707) 496- 0437

01- MEN- 101- 46. 3/ 46. 4 I N MENDOCI NO COUNTY |IN WLLITS AT  DESILVA GATES CONSTRUCTI ON LP MUNES, NASH $1, 185,000 12/23/ 14 23%
01-0E9704 0.08 MLE SOUTH OF EAST VALLEY ROAD 11555 DUBLIN BLVD 300 EAST H LL ROAD $92, 22(9) 8%5 gg; ig 8%
DI R S EMERGENCY F. A DUBLI N, CA 94568 WLLITS, CA 95490
REPAI R BANK EROSI ON (707) 223-0791
20. 20
201130
01- MEN- 101- 64. 7/ 81. 4 I N MENDOCI NO COUNTY NEAR LAYTONVI LLE MERCER- FRASER COVPANY FAZAL, | MRAN $8, 488,138 12/ 24/ 14 72%
01-4154U4 FROM LONG VALLEY CREEK BRI DGE #10- 099 P. O. BOX 1006 NORT $5, 724,968 01/16/ 15 0
NHP- QLO1- ( 259) E e 6301 H STATE $0 01/15/16 67%
TO RAMBEY RD & FROM 4.1 M NORTH OF EUREKA CA 95502 STREET
-0 HUNTSMAN WAY TO 0. 2 UKI AH, CA 95482
COLD PLANE AC, RHVA OVERLY, STRIPNG (707) 834- 1151

HA22
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Statement of Ongoing Contractsasof 11/20/15

12/ 11/ 15
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-101-82.5/8. 3 I'N MENDOCI NO COUNTY ON ROUTE 101 ERNEST M W PF W PF PERRI N, KATHARI NE $270,000 06/12/15 0%
01-0F3704 ABOUT 13 M LES NORTH OF LAYTONVI LLE CONSTRUCTI ON 6301 NORTH STATE 23 08/ 17/ 15 0%
AT THE EMPI RE CAMP REST AREA DIR'S P.O BOX 234 STREET
EMERGENCY F. A. UKI AH, CA 95482 REDWOOD VALLEY, CA 95470
20. 20 REPLACE DAMAGED WATER TANK (707) 485- 6623
201130
01- MEN- 128-10. 6/ 23. 3 I'N MENDOCI NO COUNTY AT VARI OUS GRANI TE CONSTRUCTI ON COMPANY  ORTI Z, AL $838,860 06/25/15  100%
01- 378144 LOCATI ONS 1324 S. STATE STREET 925 N. FRANKLI N $746, 72‘(‘) %; ég; 12 100%
CULVERT REHABI LI TATI ON UKI AH CA 95482 STREET 11/ 24/ 15
FORT BRAGG, CA 95437
(707) 961- 1591
01- MEN- 128- 14. 3/ 40. 6 I'N MENDOCI NO COUNTY AT VAR OUS ARGONAUT CONSTRUCTORS FAZAL, | NRAN $4,245,115 12/ 04/ 13 86%
01- 378164 NORT 4,028,496 12/20/13
STP- P128- (052) E LOCATI ONS PO BOX 639 6301 H STATE s $118, 747 01/05/16 94%
CULVERT REHABI LI TATI ON SANTA ROSA CA 95402 STREET '
-0 UKI AH, CA 95482
HAG2 (707) 834- 1151
01- MEN- 128-34. 5/ 35. 5 I'N MENDOCI NO COUNTY ABOUT 5 M LES GOLDEN STATE BRI DGE | NC PERRI N, KATHARI NE $3, 643,147 11/04/13  100%
gé: 3232?4004 EAST OF BOONVI LLE FROM 0.5 M LE EAST 3701 MALLARD DRI VE 6301 NORTH STATE $3§;§‘§§'§§$ 1%5 ég; 12 98%
(004) OF SHEARI NG CREEK BRI DGE #10- 59 TO BENICIA CA 94510 STREET '
-0 0.9 MLE WEST OF MAPLE UKI AH, CA 95482 OVER RUN
HA23 REPAI R SLOPE, CONST GROUND ANCHORS (707) 485- 8623
01- MEN- 162-.1/9 I N MENDOCI NO COUNTY NEAR DOS RI OS VAN METER LOGGA NG, INC. DBA FAZAL, |NMRAN $560, 000 01/07/15 0%
01- 0F0204 ABOUT 1.02 M LES VEST OF RODEO CREEK VAN METER CONSTRUCTI ON 6301 NORTH STATE ST. $276, 52(7) 83; gg; ig 49%
BRI DGE EMERCGENCY F. A. 649 BEAR CREEK ROAD UKI AH, CA 95482
REPLACE CULVERT AND SLOPE REPAIR GARBERVI LLE CA, 95542 (707) 485- 8562
20. 20
201130
01- MEN- 162-11. 6/ 0 I'N MENDOCI NO COUNTY 1.5 M LES EAST OF MENDOCI NO CONSTRUCTI ON KRAFT, DAN $1, 485,000 03/ 30/ 12 62%
01-0C2304 THE RODEO CREEK BRI DGE # 10- 237 SERVI CES, | NC P.O BOX 457 $798, 2;3 82; gi; ig 54%
DR S EMERGENCY F. A P. Q. BOX 1517 LONERLAKE, CA 95457
REPAI R SLI POUT WLLITS, CA 95490 (530) 713- 7864
20. 20

201130
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Statement of Ongoing Contractsasof 11/20/15 12/ 11/ 15
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-253-6.9/0 I'N MENDOCI NO COUNTY ABOUT 7 M LES MENDOCI NO CONSTRUCTI ON $2, 477,668 08/13/15 0%
01-0B5704 EAST OF BOONVI LLE AT 3.4 M LES EAST SERVICES, INC $0  09/02/15 0%
ER 1984- (004) E OF SODA CREEK BRI DGE P.O BOX 1517 $0
-0 CONSTRUCT SOLDI ER PI LE WALL WLLITS CA 95490
HA23
01- MEN-999-/ 0 I'N MENDOCI NO COUNTY AT VAR OUS MYERS AND SONS CONSTRUCTI ON LPKOSTRZEWA, LUCY $1,716,426 05/ 23/13 91%
01-0A4204 LOCATI ONS 4600 NORTHGATE BLVD., STE 100 1500 REDWOOD DRI VE $1;$fgg'§611 f{g; (1%31; ig 89%
REHABI LI TATE BRI DGES SACRAMENTO, CA 95834 GARBERVI LLE, CA 95542 '
(707) 834- 1036
HA21
01-TRI-299-/8 IN TRINI TY COUNTY NEAR SALYER FROM  MERCER- FRASER COMPANY ZI MVERVAN, JEFFREY $2, 202,925 05/12/15 87%
oS pye L1 MLES SO TO L6 M LES NRTH GFP.0 ¢ 1000 s comon e SR WO o
-0 OVERLAY ARCATA, CA 95521 SUSPENDED
™ (707) 498- 3207
01- VAR--/ 0 I'N HUMBOLDT AND MENDOC! NO COUNTI ES AT DARREN TAYLOR RODRI GUEZ, JOAQUIN S. $980, 802 04/13/15 85%
01- 0E3904 VARI QUS LOCATI ONS CONSTRUCTI ON, | NC 1487 SANDY PRAI R E 2?%;, igf{ f{g; 8%5 ig 97%
REPLACE AC SURFACI NG 5750 PLEASANT VI EW DR CT.. STE. E '
ANDERSON CA 96007 FORTUNA, CA 95540
™ (707) 725- 1020
01-VAR--/0 IN DEL NORTE, HUMBOLDT, MENDOCI NO, VH TSON, | NC, RODRI GUEZ, JOAQUIN, S. $804, 230 03/30/ 15 0%
01- OE5404 AND LAKE COUNTIES, AT VARl OUS P.O. BOX 240 1487 SANDY PRAI R E $150, 9% 825 (1)5135 12 19%
MAI NTENANCE STATI ONS AND REST AREAS W LLOW CREEK, CA 95573 CT, STEE
THROUGHOUT DI ST 1 DIR S EMERG FORTUNA, CA 95540
20. 20 REPLACE LEAKI NG WATER STORACE TANKS (707) 725- 1020
201131
Totals: Authorized Final Amt: $355, 523, 069 Completed to Date: $236, 644, 687  Work ThisMonth: $11, 576, 104




Cnty Rt Pm
01-DN-101-2.2/0

01- DN- 101-12. 0/ 15.

01-DN-101-17.5/0

01- DN- 101- 20. 4/ 23.

01-DN-101-22.0/0
01-DN-101-4.0/0
01-DN-101-4.4/9.4
01-DN-197-5.0/0

01- DN- 199- 20. 5/ 25.

01- HUM 36-16.9/0
01- HUM 36-30.2/0

01- HUM 36- 35. 9/ 35.

01- HUM 96-7.8/0

01- HUM 96-11. 0/ 13.

01- HUM 101-6.5/0

01- HUM 101-10.2/11.4
01- HUM 101-11.0/103.5

01- HUM 101-53.9/0
01- HUM 101-72.5/0
01- HUM 101-15.0/0

01- HUM 101-40.9/41.2
01- HUM 169-13.6/23. 4

Statement of Ongoing Contracts - Index

Contract

01- OE7104
01- OF3304
01- OE4504
01- OE2604
01- 0B3004
01- 476904
01- 0B0804
01- OF1004
01- 479404
01- OF2904
01- 0B3504
01- 0B3604
01-0C7704
01- 493704
01- OF0704
01- OE2904
01- OE2104
01- OF3204
01- 0C2804
01- 0B4004
01- 0B4104
01- 450904

Page
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Cnty Rt Pm

01- HUM 254-22.1/22.1
01- HUM 299-30. 2/ 30. 6
01- HUM 299-32.0/0
01- HUM 299-5.5/11
01- HUM 299-21.1/21.5
01- HUM 299-29. 2/ 38.6
01- HUM 999-/0

01- LAK-20-1.1/3.9
01- LAK-20-8.1/8.6
01- LAK-20-13.5/31.4
01- LAK- 29- 34. 4/ 40
01- LAK-175-16.0/ 28
01- MEN-1-37.3/40.5
01- MEN-1-40. 2/ 40. 2
01- MEN-1-70.5/0

01- MEN-1-85.3/104.7
01- MEN-1-103.7/103.8
01- MEN-20-7.1/23

01- MEN-20-/7.1

01- MEN-101-9.6/10.7
01- MEN-101-45.0/50. 8
01- MEN-101-45.0/50. 8

Statement of Ongoing Contracts - Index

Contract

01- OF1504
01- 0A3204
01- 0B4604
01- 0C4604
01- 0A5204
01- 487404
01- 0B2404
01- 0A6904
01- 488604
01- 0BO004
01- 0C3504
01- OF6704
01- OF0504
01- 0C6104
01- 474904
01- OE3704
01- OF1304
01-4939U4
01- OE5904
01- 362914
01- 262054
01- 262064

Page
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District
Federal Aid
- E-

Cnty Rt Pm

Statement of Ongoing Contracts - Index

01- MEN-101-45. 0/ 50. 8
01- MEN-101-46. 3/46. 4
01- MEN-101-64.7/81.4
01- MEN-101-82.5/8.3
01- MEN-101-43. 1/ 49
01- MEN-128-10.6/23.3
01- MEN-128-14. 3/40. 6
01- MEN-128-34.5/35.5

01- MEN- 162-

.1/9

01- MEN-162-11.6/0
01- MEN-253-6.9/0
01- MEN-999-/0
01-TRI - 299-/8

01-VAR--/0
01-VAR--/0

01

Statement of Ongoing Contracts - Federal Aid

Category

Contract

01- 262024
01- OE9704
01-4154U4
01- OF3704
01- 262004
01- 378144
01- 378164
01- 476604
01- OF0204
01- 0C2304
01- 0B5704
01- 0A4204
01- OE5104
01- OE3904
01- OE5404

FEDERAL Al D ( PRI MARY)

Page
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Bid + CCO
$8, 383, 670

Work Comp
$7,477, 731



District
Federal Aid
-S-
- SH
- ER-

District Total:

01

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D ( SECONDARY)

STATE H GHWAY
STORM DAMAGE REPAI R

Bid + CCO

$33, 758, 604
$209, 498, 579
$12, 912, 414
$90, 969, 802
$355, 523, 069

Statement of Ongoing Contracts-Summary

District
01

Work completed this Period:

Work Completed ThisPerio
$3, 744, 437

$3, 744, 437

Work Comp
$20, 789, 826
$161, 647, 542
$8, 573, 797
$38, 155, 791
$236, 644, 687
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